

# Project Timeline



2013				2014				2015				2016	2017	2018				2019				2020			
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4

Concept Design	Phase I																																	
Environmental Document and Permitting		Phase I																Phase I																
Issue Request for Proposals																																		
Design Build Contractor Selected																																		
Utility Relocation					Phase I														Phase I															
Design					Phase I				Phase I																									
Construction					Phase I				Phase I										Phase I		Phase I		Phase I											
Northbound Lanes Open																																		
Southbound Lanes Open																																		

\* Denotes Milestone
 Indicates Phase I
Indicates Phase II